Schedule of Completion updated by Priscilla Bredler, Executive Director, Greater Hudson Heritage Network
Activity
Nov Dec Jan Feb March April May June July Aug Sept Oct
Project planning 
management begins and is 
ongoing
Knowledge Portal design 
begins and is ongoing Launch
Planning meeting with 
Partners, Consultants & 
Faculty
Webinar 1A: Disater 
Prevention, Preparedness
Webinar 1B: Response and 
Recovery
Webinar 3A: Effect of 
Environment on Collections
Webinar 3D: Developing 
Environmental Monitoring 
Plan
How To' video tutorial 
developed, produced and 
maintained
Development 
begins
Tutorial #1  
Launched
On-going evaluations
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2012 2013
Activity
Nov Dec Jan Feb March April May June July Aug Sept Oct
Project Management  
Continues
Knowledge Portal 
management continues
Evaluations Continue
Webinar 3C: Using PEM2 
Monitor & Software
Webinar 3D: Managing the 
Environment for 
Preservation
Webinar 2A: Care & 
Storage
Webinar 2B; Low-Tech 
solutions: Books & Paper
Webinar 2C: Photographs
Webibar 2D: Digital 
Collections
Webinar 2E: Historic 
Objects
Webinar 4A: Identifying & 
Selecting Digital Content
Webinar 4B: Storing & 
Protecting Digital Content
Webinar 4C: Managing & 
Providing Access to Digital 
Content
Circuit Rider Mentor site 
visits begin and ongoing
Site visits 
begin
"How To" video tutorial 
developed, produced and 
maintained
Tutorial #2 
Launched
Tutorial #3 
Launched
Tutorial #4 
Launched
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